EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 16:06:59

2. Agency: 006

3. Bureau: 08

4. Name of this Investment: BEA Estimation Information Technology System (BEA-EITS)
5. Unique Project (Investment) Identifier: 006-08-01-24-01-5252-00

6. What kind of investment will this be in FY 2011?: Mixed Life Cycle
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.

The United States is widely recognized as the world's economic information leader, due in part to the timely
and accurate data provided by BEA. The Bureau produces some of the most closely watched U.S. economic
statistics that influence critical financial decisions made by governments, businesses, and households. BEA's
single mission area is supported by one major system, the BEA Estimation IT System (BEA-EITS), a portfolio
of highly integrated statistical and economic estimation subsystems. The BEA-EITS forms the technological
foundation for achieving the strategic and performance goals of improved timeliness, accuracy, and
comprehensiveness of BEA's economic and statistical releases. BEA is facing considerable methodological
and computational challenges in adapting existing measurements to the new economy. To rapidly develop and
implement new methodologies and processes, the Bureau will leverage expertise in the private and academic
sectors to supplement its own research and development capacity; and will increase its investment in IT tools
to support the considerable methodological and computational challenges in adapting existing measurements
to today s economy. BEA will leverage recent successes in implementing processing updates by continuing its
work with high performance database experts to incorporate more than 200 small independent data stores into
fewer centralized databases. This streamlining effort lays the ground work for improvements that will enable
BEA to greatly reduce processing time thereby widening the critical available time window for analytics. To
fund this critical work, BEA redirected funds from its base appropriation. This will enable BEA to support the
wide range of new estimating methods essential to adapting the GDP and other national account estimates to
better measure the financial sector and the resulting changes in the structure of the economy. This is critical to
BEA s ability to provide policy makers with accurate, timely, and complete economic activity reports.
Incomplete information to decision makers, including measures of the impact and efficacy of the American
Recovery and Reinvestment Act, could potentially cost billions of dollars. No new funds are being requested.
The Development and Modernization costs detailed in BEA s Business Case reflects a reallocation of funds
within the base appropriation.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request? *
a.lf "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
e Name: *
¢ Phone Number: *
e Email: *

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *

e Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this
investment.

e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.

e Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or
DAWIA criteria.

e Project manager assigned but qualification status review has not yet started.

e No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):

Financial management system name(s) Unique Project Identifier (UPI) number

* * *

a. If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one): *

o computer system security requirement;

o internal control system requirement;

o core financial system requirement according to FSIO standards;

o Federal accounting standard,;

o U.S. Government Standard General Ledger at the Transaction Level;

o this is a core financial system, but does not address a FFMIA compliance area;
o Not a core financial system; does not need to comply with FFMIA
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES
(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)
Plannlng * * * * * * * * *
Acquisition: * * * * * * * * *
Subtotal * * * * * * * * *
Planning &
Acquisition:
OperatlonS * * * * * * * * *
&
Maintenance
Disposition * * * * * * * * *
Costs
(optional):
SUBTOTAL: * * * * * * * * *
Government FTE Costs should not be included in the amounts provided above.
Government * * * * * * * * *
FTE Costs
Number Of * * * * * * * * *
FTE
represented
by Costs:
TOTAL(inclu * * * * * * * * *
ding FTE
costs)

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

Table 1: Contracts/Task Orders Table

Contract or Task Order Type of If so what | Start date | End date Total
Number Contract/Task is the date of of Value of
Order (In of the
accordance award? If
with FAR Part | been | not, what
16) is the

planned
award
date?

INNO8PX10017 Fixed Rate Y 2007-10-31 2007-11-01 2010-10-31 $0.7 * * * * *
Labor Hour
INNO8PX10046 Fixed Rate Y 2008-05-12 2008-05-13 2013-05-12 $1.7 o @ @ & @
Labor Hour
DOCYA132109SE0154 Firm Fixed Y  2009-01-29 2009-10-01 2014-09-30 $0.6 * * * * *
Price
INNO9PD10402 Fixed Rate Y  2009-06-29 2009-06-29 2011-06-28 $9.9 & R & & &
Labor Hour
INNO9PD10772 Fixed Rate Y  2009-09-12 2009-09-14 2013-09-13 $2.1 * * * * *
Labor Hour
DOCGS35F0009UYA1321  Firm Fixed Y  2009-05-18 2009-06-01 2012-05-31 $1.0 i & i & &
09NC0481 Price
DOCYA132108CQ0001 Fixed Rate Y  2006-09-25 2006-10-01 2011-09-30 $4.7 * * * * *
Labor Hour
DOCGS35F0170KYA1321  Firm Fixed Y 2009-11-23 2009-12-01 2010-11-30 $0.4 o @ @ & @
10NC0087 Price
DOCGS06F0471ZYA1321  Fixed Rate Y  2006-09-22 2006-10-01 2011-09-30 $2.1 * * * * *
08NC0494 Labor Hour
DOCYA132108CNO0050 FFP Y  2005-09-23 2005-10-01 2010-09-30 $1.1 & R & & &
Completion
DOCYA132108CN0030 Fixed Price Y  2008-05-23 2008-06-01 2013-03-31 $1.3 * * * * *
INNO8PD10018 Fixed Rate Y 2008-01-10 2008-01-14 2011-01-13 $3.0 & R & & &
Labor Hour
INNO8PD10086 Fixed Rate Y 2008-08-31 2008-09-01 2013-08-31 $5.5 * * * * *
Labor Hour
GST1106BJ6007 Fixed Rate Y  2005-11-07 2005-11-07 2010-11-06 $1.6 i & i & &
Labor Hour
INNO9PC10186 Fixed Rate Y  2009-01-27 2009-02-02 2014-02-01 $3.5 * * * * *
Labor Hour
INN10PC18149 Firm Fixed Y  2009-12-03 2009-12-03 2010-09-30 $0.2 o @ @ & @
Price
DOCGS35F0259JYA1321 Firm Fixed Y  2009-08-19 2009-09-07 2012-09-06 $0.4 * * * * *
09NCO722 Price
DOCYA132108CN0036 Firm Fixed Y 2008-08-01 2008-08-01 2013-07-31 $0.3 & R & & &
Price
DOCYA132108SE0290 Firm Fixed Y  2006-08-31 2006-09-01 2011-08-31 $0.2 * * * * *
Price

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:

*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
a.lf "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

2005 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 4.4
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2006 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 4.2
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2008 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 4.2
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2007 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 4.3
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2010 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 TBD
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2009 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 4.2
supply of key (Customer
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

economic and Survey)
demographic
data to support

effective
2012 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 TBD
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2011 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 TBD
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2015 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2013 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 TBD
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2014 1.3 Enhance the * * Relevance Relevance=>4.0 Relevance=>4.0 TBD
supply of key (Customer
economic and Survey)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

the American
public.

2005 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2005 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2005 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2006 1.3 Enhance the
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2007 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2012 1.3 Enhance the
supply of key
economic and

Timeliness (%
complete on
time)

Accuracy (% of Accuracy=>85% Accuracy=>85%

GDP est.
correct)

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

Timeliness=54 Timeliness=54

of 54

>90%

>90%

>90%

>90%

of 54

>90%

>90%

>90%

>90%

54 of 54

96%

98%

98%

100%

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

demographic
data to support
effective

2011 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2009 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2010 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2008 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2013 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective
decision-making
of policy
makers,
businesses, and
the American

milestones
completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

Percent of
major strategic
plan IT system

milestones

completed.

>90% >90% TBD
>90% >90% 96

>90% >90% TBD
>90% >90% 97%
>90% >90% TBD
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300

Table 1: Performance Information Table

>90% TBD

public.
* Percent of >90%

*
major strategic
plan IT system
milestones
completed.

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2014

Timeliness=54  Timeliness=54 54 of 54

1.3 Enhance the * * Timeliness (%
supply of key Complete on of 54 of 54
economic and Time)
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

* * Percent of >90% >90%

major strategic

plan IT system
milestones
completed.

2007

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2015

Timeliness=54  Timeliness=54 54 of 54

* Timeliness (%
of 54 of 54

Complete on
Time)

*

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2006

Timeliness=54  Timeliness=58 58 of 58

* * Timeliness (%
of 54 of 58

1.3 Enhance the
supply of key Complete on
economic and Time)
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

1.3 Enhance the * * Timeliness (%
supply of key Complete on
economic and Time)
demographic

2008

Timeliness=54 Timeliness=TB TBD

2012
of 54 D
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300

Table 1: Performance Information Table

data to support
effective

* * Timeliness (%
Complete on
Time)

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2011

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2009

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2013

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2006

1.3 Enhance the
supply of key
economic and
demographic
data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2015

* Timeliness (%
Complete on
Time)

Timeliness (%
Complete on

Timeliness=54 Timeliness=TB TBD

of 54 D

Timeliness=54 Timeliness=57 56 of 57

of 54 of 57

Timeliness=54 Timeliness=TB TBD

of 54 D

Time)

Accuracy (% of Accuracy=85% Accuracy=>85% 96%
GDP Est.

Correct)

Timeliness=54 Timeliness=TB

Timeliness (%
of 54 D

Complete on
Time)
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2014 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2009 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2007 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2010 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2008 1.3 Enhance the * *
supply of key
economic and
demographic

data to support
effective

decision-making
of policy
makers,

businesses, and

the American
public.

2012 1.3 Enhance the * *
supply of key
economic and
demographic
data to support

Timeliness (%
Complete on
Time)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Timeliness=54

of 54

Accuracy=85%

Accuracy=85%

Accuracy=85%

Accuracy=85%

Accuracy=85%

Timeliness=TB

D

Accuracy=>85%

Accuracy=>85%

Accuracy=>85%

Accuracy=>85%

Accuracy=>85%

TBD

88

93%

TBD

94%

TBD
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

effective

2011 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2013 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2015 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2014 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

2011 1.3 Enhance the * *
supply of key
economic and
demographic

data to support

effective
decision-making
of policy
makers,
businesses, and
the American
public.

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Accuracy (% of
GDP Est.
Correct)

Number of
legacy data
stores
incorporated
into BEA's
centralized
databases.

Accuracy=85%

Accuracy=85%

Accuracy=85%

Accuracy=85%

> 100 small
independent
data stores exist

Accuracy=>85%

Accuracy=>85%

Accuracy=>85%

Accuracy=>85%

Reduce the
number of
independent
data stores by
10.

TBD

TBD

TBD

TBD
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

2010 1.3 Enhance the * * Number of > 100 small Reduce the TBD
supply of key legacy data independent number of
economic and stores data stores exist independent
demographic incorporated data stores by
data to support into BEA's 10.
effective centralized
decision-making databases.
of policy
makers,

businesses, and
the American

public.
2013 1.3 Enhance the * * Number of > 100 small Reduce the TBD
supply of key legacy data independent number of
economic and stores data stores exist independent
demographic incorporated data stores by
data to support into BEA's 8.
effective centralized
decision-making databases.
of policy
makers,

businesses, and
the American

public.
2014 1.3 Enhance the * * Number of <100 small Reduce the TBD
supply of key legacy data independent number of
economic and stores data stores exist independent
demographic incorporated data stores by
data to support into BEA's 8.
effective centralized
decision-making databases.
of policy
makers,

businesses, and
the American

public.

2015 1.3 Enhance the * * Number of < 100 small Reduce the
supply of key legacy data independent number of
economic and stores data stores exist independent
demographic incorporated data stores by

data to support into BEA's 8.
effective centralized

decision-making databases.
of policy
makers,

businesses, and
the American

public.
2010 1.3 Enhance the * * Timeliness (%  Timeliness=54  Timeliness=54 TBD
supply of key Complete on of 54 of 54
economic and Time)

demographic
data to support
effective
decision-making
of policy
makers,
businesses, and
the American

public.
2012 1.3 Enhance the * * Number of > 100 small Reduce the TBD
supply of key legacy data independent number of
economic and stores data stores exist independent
demographic incorporated data stores by
data to support into BEA's 8.
effective centralized
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic Measurement | Measurement | Measurement Baseline Actual Results

[eLES) Area Grouping Indicator
Supported

decision-making databases.
of policy
makers,
businesses,
and the
American
public.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

EXHIBIT 300

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

0.00% 0.00%

2012-10-01 2013-09-30

*

Implement
new system
supporting
enhancement
sto
methodologie
s of state level
estimates of
2010-09-30 80.00%

Personal
Income
$0.5 2009-10-01 2009-10-01

$0.6

80.00%

Conduct
independent
testing of
security
controls in

support of
maintaining
integrity of
BEA statistics
* 2010-10-01 2011-09-30 0.00%

0.00%

Conduct
independent

testing of

security
controls in

support of

maintaining

integrity of
BEA statistics

* 2011-04-01 2011-06-30 0.00%

0.00%

Support the
timely,
relevant, and
accurate
release of Q3
critical
statistical
estimates
measuring
uU.S.
economic
activity.
$7.9 2003-10-01 2003-10-01 2004-09-30 2004-09-30 100.00%

BEA-EITS $8.1
Operations
and
Maintenance--
FY 2004
& 2011-10-01 0.00% 0.00%

100.00%

2011-12-31

Support the
timely,
relevant, and
accurate
release of Q1
critical
statistical
estimates
measuring
u.s.
economic
activity.
* 2012-10-01 0.00% 0.00%

Project
Page 16/ 22 of Section300
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Management
of

Conduct $0.6

independent
testing of
security
controls in
support of
maintaining
integrity of
BEA statistics

Support the $3.1

timely,
relevant, and
accurate
release of 14
critical
statistical
estimates
measuring
uU.s.
economic
activity.

Support the $2.5

timely,
relevant, and
accurate
release of 12
critical
statistical
estimates
measuring
u.s.
economic
activity.

Project $0.3

Management
of
Modernization
tasks

Support the
timely,
relevant, and
accurate
release of Q2
critical
statistical
estimates
measuring
u.s.
economic
activity.

Complete
transition of
source data

surveys of

International
Investment to

new
application

$0.6 2008-10-01 2008-10-01  2009-09-30  2009-09-30

$3.3 2009-10-01 2009-10-01  2009-12-31

$0.8 2010-07-01 2010-07-01  2010-09-30

$0.3 2009-10-01 2009-10-01  2010-09-30

* 2012-01-01 2012-03-30

* 2011-10-01 2012-09-30

2009-12-31

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

100.00% 100.00%

100.00% 100.00%

17.00% 17.00%

78.00% 78.00%

0.00% 0.00%

0.00% 0.00%
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Implement
new
application
for producing
U.S. Balance
of Payment
statistical
estimates.

Project
Management
of
Modernization
Tasks.

Support the
timely,
relevant, and
accurate
release of Q4
critical
statistical
estimates
measuring
uU.S.
economic
activity.

Support the
timely,
relevant, and
accurate
release of 14
critical
statistical
estimates
measuring
u.S.
economic
activity.

BEA-EITS
Operations
and
Maintenance--
FY 2002

Project
Management
of
Modernization
Tasks.

Support the
timely,
relevant, and
accurate
release of Q2
critical
statistical
estimates
measuring
u.s.
economic
activity.

Support the
timely,
relevant, and
accurate
release of 13

$2.8

$7.3

$2.7

2010-10-01

*

*

$2.8

$7.4

$2.6

2011-09-30 0.00%

2010-10-01 2011-09-30 0.00%

2011-07-01 2011-09-30 0.00%

2008-10-01  2008-10-01  2008-12-31  2008-12-31 100.00%

2001-10-01  2001-10-01  2002-09-30  2002-09-30 100.00%

2011-10-01 2012-09-30 0.00%

2013-01-01 2013-03-31 0.00%

2009-07-01 2009-07-01 2009-09-30 2009-09-30

100.00%

0.00%

0.00%

0.00%

100.00%

100.00%

0.00%

0.00%

92.00%
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

critical
statistical
estimates
measuring
u.s.
economic
activity.

Support the
timely,
relevant, and
accurate
release of 18
critical
statistical
estimates
measuring
uU.S.
economic
activity.

BEA-EITS
Operations
and
Maintenance--
FY 2005

Support the
timely,
relevant, and
accurate
release of Q4
critical
statistical
estimates
measuring
u.s.
economic
activity.

Support the
timely,
relevant, and
accurate
release of 12
critical
statistical
estimates
measuring
uU.s.
economic
activity.

BEA-EITS
Operations
and
Maintenance--
FY 2007

Support the
timely,
relevant, and
accurate
release of Q3
critical
statistical
estimates
measuring
u.s.
economic
activity.

$3.7

$9.1

$2.4

$8.9

$3.7

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

2009-04-01  2009-04-01  2009-06-30  2009-06-30 100.00%

$9.1 2004-10-01  2004-10-01  2005-09-30  2005-09-30 100.00%

* 2012-07-01 2012-09-30 0.00%

$2.4 2009-01-01 2009-01-01  2009-03-31  2009-03-31 100.00%

$8.9 2006-10-01 2006-10-01  2007-09-30  2007-09-30 100.00%

* 2012-04-01 2012-06-30 0.00%

100.00%

100.00%

0.00%

100.00%

100.00%

0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

0.00% 0.00%

Conduct * 2011-10-01 2012-09-30
independent
testing of
security
controls in
support of
maintaining
integrity of
BEA statistics
2011-10-01 2012-09-30 0.00% 0.00%

Expand *
National GDP
application to

provide
analyst
capability of
performing
"what if"
analysis on
the thousands
of

components
of the U.S
0.00% 0.00%

economy
2013-04-01 2013-06-30

Support the *
timely,
relevant, and
accurate
release of Q3
critical
statistical
estimates
measuring

uU.S.
economic
0.00% 0.00%

activity.
* 2010-10-01 2010-12-31

Support the
timely,
relevant, and
accurate
release of Q1
critical
statistical
estimates
measuring
u.S.
economic
activity.
Support the $2.5 $2.3 2010-01-01 2010-01-01
timely,
relevant, and
accurate
release of 12
critical
statistical
estimates
measuring
uU.S.
economic
activity.
$1.1 $0.9 2009-10-01 2009-10-01 2010-09-30 85.00%

100.00% 100.00%

2010-03-31  2010-03-31

85.00%

Complete
prototype for
incorporating
the calculation

of quarterly

estimates of
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

National
Income into
an updated
processing
architecture.

Review $0.6

business
processes
and
reengineer
data
aggregation of
international
investment
survey data
into one
processing
program.

BEA-EITS $9.5

Operations
and
Maintenance--
FY 2006

Support the
timely,
relevant, and
accurate
release of Q1
critical
statistical
estimates
measuring
u.s.
economic
activity.

Conduct
independent
testing of
security
controls in
support of
maintaining
integrity of
BEA statistics

Implement
new
application
supporting
enhancement
s for statistical
estimates of
state and
metro area
GDP.

Support the
timely,
relevant, and
accurate
release of 16
critical
statistical
estimates
measuring
uU.s.
economic

$3.3

$0.6

$9.5

2009-10-01

$3.3

2005-10-01

2012-10-01

2012-10-01

2009-10-01

2005-10-01

2010-

2006-09-30

06-30

2012-12-31

2010-10-01

2010-04-01

2010-04-01

2013-09-30

2011-09-30

2010-06-30

2010-06-30

2006-09-30

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

100.00%

100.00%

0.00%

0.00%

0.00%

2010-06-30
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EXHIBIT 300

CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

activity.

BEA-EITS
Operations
and
Maintenance--
FY 2008

BEA-EITS
Operations
and
Maintenance--
FY 2003

$9.7 $9.7

$7.5 $7.4

Support the
timely,
relevant, and
accurate
release of Q4
critical
statistical
estimates
measuring
u.s.
economic
activity.
Complete *
coversion of
all
components
(International
Services,
Private
Capital, Trade
in Goods and
Services) to a
common
reporting
language

Support the
timely,
relevant, and
accurate
release of Q2
critical
statistical
estimates
measuring
u.s.
economic
activity.

Support $2.0 $2.0

Modernization
of BEA-EITS
components.

* - Indicates data is redacted.

2007-10-01

2002-10-01

* 2013-07-01

2007-10-01  2008-09-30  2008-09-30 100.00% 100.00%

2002-10-01  2003-09-30  2003-09-30 100.00% 100.00%

0.00% 0.00%

2013-09-30

0.00% 0.00%

2013-09-30

2012-10-01

0.00% 0.00%

2011-01-01 2011-03-31

2008-10-01 2008-10-01  2009-09-30  2009-09-30 100.00%
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